AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$617,677.00 7/24/08 (Council) -- Original contract for construction contract
$17,450.00  9/25/08 (Administrative Authority) -- Change Order # 1
$21,603.65 11/21/08 (Administrative Authority) -- Change Order # 2
$2,779.67 1/16/09 (Administrative Authority) -- Change Order # 3
$57,493.19  Proposed (Council) -- Change Order # 4
8717,003.51 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)
$617,677.00 7/24/08 (Council) -- Original contract for construction contract
$17,450.00  9/25/08 (Administrative Authority) -- Change Order # 1 -- Removal and disposal
of wall board and ceilings in caretaker’s house (2.82%/2.82%)
$21,603.65 11/21/08 (Administrative Authority) -- Change Order # 2 -- Rebuild electrical
service to the large bunkhouse (3.50%/6.33%)
$2,779.67 1/21/09 (Administrative Authority) -- Change Order # 3 -- Telecommunications
trench and conduit installation, and exterior security lighting (0.45%/6.77%)
$57,493.19  Proposed (Council) -- Change Order # 4 (9.31%/16.08%)
8717,003.51 Total Contract Amount
16.08% Cumulative Change Orders



